

		Project Timeline, Feb to Jul ' 2016  Feb Mar Apr May Jun Jul																							
ISO14001:2015 Certification Plan				Feb						Apr						May			Jun				J	Total	
			2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3 4	lotai
	Basic Training																								
_	ISO14001:2015 Requirements Training																								2
Phase 1	Aspect Assessment Training																								1
Pha	EMS. Objective Target & KPI Training																								1
	Documentation Update and EMS. Design																								
	Context of the oganization workshop																								
	Policy																							$\sqcup$	2
	Objective Target																								4
	Manual																								
	Procedure																								3
2	Work Instruction & Record Form																			1	1	<u> </u>		$\vdash$	2
Phase ;																				1	-			$\vdash$	
Ph																				_		-			
	Implementation																			1	-	_		$\vdash$	4
	Approve and distribute all document																			1	-				4
	Implementaing and monitoring of documentation																			_					4 .
	Amendment for improvement																							$\vdash$	1
	Corrective Action																							$\vdash$	
																				-				$\vdash$	-
		-																							
	Internal Audit																			-					
	Training Internal Audit Techniques for Auditor Team																			-		-		$\vdash$	2
	Set up Internal Auditor Team and Prepare Checklist																								1
	Performing Internal audit by company																								
_	Analysis of data for preventive action  Management review																			-					
se 3	ivianagement review																								
Phase (																									
	Pre-Assessment																			-	-			$\vdash$	
	Perform Pre-Assessment by Consultant																								
	Corrective Action																			1					1
	Corrective Action																								┤ '
	Certification Assessment by Certification Body																			1					
	Stage 1 assessment by Certification Body																			$\vdash$	t	H			
e 4	Stage 2 assessment by Certification Body																				$\vdash$				
Phase 4	Certification Acheivement																			$\vdash$					
ď																									
	Corrective Action by consultant									_										-				$\vdash$	-
	Corrective Action by Consultant  Corrective Action for Stage 1																$\vdash$	-		1	-	-			Free
Phase 5	Corrective Action for Stage 2			Н																1		-		$\vdash$	Free
	Conceive Action for Stage 2																			1	1			$\vdash$	1166
										$\vdash$	$\vdash$									-	+	┢		$\vdash$	
	Tota	اد		Ш					<u> </u>								<u> </u>			1					16
	lota	11																							10